PROJECT
NAVIGATR, LTD.

October 14, 2013

Mr. Charles David Abshire (6SF-AP)
Remedial Project Manager

U.S. Environmental Protection Agency
Region 6

1445 Ross Avenue

Dallas, TX 75202-2773

RE: September 2013 Monthly Report
United States of America and State of Texas v. Alcoa, Inc., et al.; CA No. 3:12-cv-00210
Malone Service Company Superfund Site - Texas City, TX

Dear Mr. Abshire:

On behalf of the Malone Cooperating Parties (MCP), in compliance with and pursuant to the Consent
Decree (CD) and Statement of Work (SOW) for Remedial Design/Remedial Action (RD/RA) at the
Malone Service Company Superfund Site in Texas City, TX, attached please find the Monthly Report
for September 2013.

Should you have any questions, please contact me at 919-539-1928 or bobp@projectnavigator.com.

Sincerely,

Bol Pincewslsc

Robert Piniewski
Project Coordinator

cc: Marilyn Long - TCEQ
Malone Cooperating Parties
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MALONE SERVICE COMPANY SUPERFUND SITE
MONTHLY PROGRESS REPORT FOR SEPTEMBER 2013
SUBMITTED OCTOBER 12, 2013

SUMMARY OF WORK PERFORMED IN SEPTEMBER 2013

a) PNL, ENTACT and MCP representatives continued evaluation of information collected
during the Phase One RD work.

b) ENTACT continued work on the solidification Treatability Study.

c) MCP representatives continued efforts on the Cemetery Relocation.

d) MCP representatives continued stormwater management activities at the Site.

SUMMARY OF SAMPLING/TESTING RESULTS
a) None.

DELIVERABLE STATUS & MODIFICATIONS TO PLANS
a) A summary of the most recent Agency Communication is shown in Table One.

POTENTIAL PROBLEM AREAS and ACTIONS TO BE TAKEN
a) None.

COMMUNITY RELATIONS ACTIVITIES
a) MCP representatives will support EPA’s community relations efforts as requested by EPA.

CHANGE IN PERSONNEL OR OPERATIONS
a) None.

SCHEDULE
a) The Phase One RD Work Plan contains the project schedule.

PROJECTED WORK FOR NEXT TWO REPORTING PERIODS (OCTOBER and

NOVEMBER 2013)

a) Conduct off-site, Phase One RD work (e.g., data analysis, treatability study).

b) Continue development of the draft Phase One RA Work Plan.

c) Continue efforts on the Cemetery Relocation.

d) Continue stormwater management activities at the Site.

e) Review contingency plans for hurricane season and monitor tropical weather for storm
potential.

f) Plan to attend a meeting at the EPA offices in Dallas, TX on October 17, 2013. The agenda
will include:
e Discussion with Underground Injection Control to determine requirements for

rehabilitation of injection wells

Update on Phase One RD Work

Discussion and determining requirements for On-Site Water Treatment

Presentation of Solidification Method Options

Planning and timing for Phase One RA Work
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Date
5/28/13

8/20/13

Table 1

Recent Agency Communication Summary
Malone Service Company Superfund Site — Texas City, TX

MCP
Communication Summary

Submitted the Final Phase One RD Work Plan

Submitted the Final Assessment of Potential Impact
of Remediation of Malone Service Company
Superfund Site on Historic Properties, Galveston
County, Texas.

Response
From EPA
Date

5/28/13

8/21/13

EPA
Communication Summary

EPA provided written approval of the
Phase One RD Work Plan.

EPA acknowledged receipt of the plan.

Notes
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